
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:30 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1027 Date: 05-Mar-2014 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 639

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the miscellaneous activities on the tower
. They started at 7:00 AM.

Carlos , Jose , Rogelio , & Juan had to work on house keeping . Crews had to clean , vacuum , & pull
out of the site the excess materials , debris , & tools . They started at 7:10 AM.

Carlos & Jose had to work inside the cells & tower shafts between 3 & 9 meters . Rogelio & Juan had to
work inside the West tower shaft between 13 & 53 meters .

Donald , Jose , Mike , Paul , & Randy had to work on the final welds on the skirt top plates , & on the
diaphragm at 13 meters . Crews had to prepare their tools & equipments . They were done at 7:30 AM.

Donald had to work on the skirt top plates . He continued to work on the North East corner & the North
center plate weld repair . Donald had to clean , grind , heat , & weld . He started at 7:35 AM. He was done
at 12:00 PM.

In the afternoon , he had to prepare to weld the drainage plates on the top of the skirt . He had to sort
the plates , prepare for tomorrow 's work .

Mike had to work on the South tower . He had to weld the cover plates on the weld access holes . Mike
had to clean , grind , heat , & weld . He started at 8:00 AM. He was done at 3:00 PM.

After that , Mike had to clean & grind the weld to the end of the shift .

Richard had to work with his crews & he had to work on the North tower shaft , on the A - B skin . He
had to clean & grind the weld . He started at 7:30 AM. He was done at 12:00 PM.

Randy had to work on the South tower on the weld access holes , on skins A - D . He had to clean ,
grind , heat , & weld . He started at 7:30 AM. He was done at 10:00 AM. He left at 10:30 AM.

Wu had to work on the skirt . He had to work on the South West corner & plate . Wu had to remove the
remaining donut plates , clean , & grind the weld . He started at 7:40 AM.

Joe , James , Bernie , & Patrick were on the site . They had to work with the Welders , VT , & MT the
welds . Check Joe & James 's reports for the welders detailed activities .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.
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Conco reinforcing steel crews came to the site at 6:55 AM. Crews had to work on the fender slab . They
had to place # 13 hair pins at every intersection on the West half of the slab . Travis , Alfredo , John , Jose
, & Steven started at 7:05 AM. Crews ran out of coated wires at 1:45 PM. They had to wrap up their tools .
Crews left at 2:00 PM.

Conco carpenters came to the site at 7;30 AM. Rick & Abraham had to work on the supports for the
stay forms . They had to set 0.05 X 0.05 X 0.46 meters support at 0.75 meters . Crews had to prepare their
tools , equipments. Reroute the power lines . They were done at 7:40 AM. Crews started on the North side
of the slab at 7:45 AM. Then , on the East . Crews were done at 2:10 PM. They had to wrap up their tools
& equipments . crews left at 2:20 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the plastic lumber & panels on the
South side & West side . They started at 7:00 AM. Sam , Ron , Ben , James , & Luke had to prepare their
tools , equipments. Fly & set the boat in the water . They were done at 7:30 AM.

Steve had to operate the Bucyrus crane . He had to fly materials in & out of the site . Dan had to work
on the barge rigging materials to the site & he had to work with the other employees .

Steve flew the 1st panel to the site at 7:35 AM. Crews had to set , adjust the 1.2 X 2.4 meters panels ,
drill, install , & tighten the bolts . Crews were done at 11;00 AM. They started on the West side at 11:10
AM.

In addtion to that , crews had to prepare to work on the slab drainage . Crews were done at 2:00 PM.
Then , crews had to mobilize the barge North . They were done at 2:50 PM. Crews had to wrap up their

tools & equipments. They left at 3:10 PM.

Dutra crews were done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at 3:15
PM.

Certified Coating crews came to the site at 7:00 AM. Crews had to work on the top of the skirt , & they
had to built scaffold . They started at 7:45 AM.

Crews had to fill the skip box with the materials , Jeffery had to fly the skip box to the West side .
Crews had to unload the materials , set them on the diaphragm at 13 meters , lower & work on the
scaffold in the South tower shaft between 3 & 9 meters . They started at 8:00 AM. Crews were done at
12:00 PM.

In the afternoon , crews had to clean , & paint the top & bottom 8 locations on the top skirt . Crews had
to use power tools , MEK to clean , & paint . They started at 12:45 PM. Crews were done at 3:00 PM.

Chris was on the site with the painters . Check Chris 's report for the painter detailed activities .

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00
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Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

3.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 3.00 0.00 0.00 3.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM DONALD PLUMBIronworker 8.00 2.00 0.00 10.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ABRAHAM RUELASCarpenter 8.00 0.00 0.00 8.00

JNM RICK PARKERCarpenter 8.00 0.00 0.00 8.00

APP STEVEN SCALLYIronworker 8.00 0.00 0.00 8.00

FOR TRAVIS KRAUSSIronworker 8.00 0.00 0.00 8.00

JNM JOSE CERVENTESIronworker 8.00 0.00 0.00 8.00

JNM JOHN NIGHTINGHTONIronworker 8.00 0.00 0.00 8.00

JNM ALFREDO CORPUSIronworker 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY
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JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

JNM DAN PEREYPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 8.00 0.00 0.00 8.00
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